
State of California Department of Transportation Page 1
01/20/19 Statement of Ongoing Contracts as of 01/31/19

12District

12-ORA-1-18.4/18.4

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.0/8.7

12-ORA-5-6.2/8.7

Fed Aid

HB1

HB5

Pgm Code

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

IN ORANGE COUNTY IN SAN CLEMENTE,

DANA POINT AND SAN JUAN CAPISTRANO

FROM 0.4 MILE SOUTH OF AVENIDA PICO

TO 0.1 MILE SOUTH OF SAN 

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

Description 

REBUILD FAILED SLOPE PAVING & BIKE

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

ADD ONE HOV LANE

ESTABLISH EXISTING PLANTING FOR

ADD ONE HOV LANE

Type Of Work

JOHN S. MEEK COMPANY, INC.

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

FLATIRON WEST, INC.

DIVERSIFIED LANDSCAPE CO.

SHIMMICK CONSTRUCTION COMPANY

INC

Contractor

GARDENA  CA 90248

FONTANA CA 92335

CORONA  CA 92878

SAN MARCOS  CA 92078

WILDOMAR  CA 92595

IRVINE CA 92618

(310)830-6323

(909)356-8880

(951)736-7600

(760)916-9100

(951)245-1686

(949)333-1500

JOUBEEN, JAY

NGUYEN, IRVIN

BERRIOS, JOSE

PIRZADEH, BEHROOZ

NGUYEN, IRVIN

NGUYEN, IRVIN

Resident
Engineer

(949)279-8638

(949)279-8590

(949)279-8502

(949)279-8595

(949)279-8800

(949)279-8590

 $758,559

 $11,156,088

 $8,405,362

 $52,596,990

 $654,004

 $47,001,517

Bid + CCOs

 $738,360

 $11,046,085

 $2,418,072

 $51,005,777

 $13,978

 $47,319,215

Comp To  date

 $1,496

 $82,498

 $84,845

 $3,431

 $13,978

 $1,349

This Month

07/20/17

09/20/16

04/12/18

11/25/14

11/30/18

12/04/13

Awarded

08/15/17

10/13/16

04/27/18

12/22/14

12/21/18

12/20/13

Approved

05/06/19

01/31/19

03/26/19

05/13/19

01/11/21

06/27/19

Est Comp

 81%

 100%

 76%

 73%

 2%

 90%

%Time

 96%

 93%

 29%

 96%

 2%

 99%

% Work 

 

 

 

 

 

 

Message

12-0N9104

12-0M4904

12-0Q7604

12-0F96A4

12-0F96G4

12-0F96E4

Contract 

ACNH-P001-(622)E

HSNH-PI  -(   )0

  

NHPI-005 -(972)7

  

CMLN-6212-(014)

--()

 1-  63-(E)

  

PLN-6212-(016)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

14732 S. MAPLE AVE.

8555 BANANA AVENUE

PO BOX 2229

1770 LA COSTA MEADOWS DRIVE

21730 BUNDY CANYON ROAD

16481 SCIENTIFIC WAY

3251-1/4 UNIVERSITY

DRIVE, #2

3251 1/4 UNIVERSITY

DR.

15700 TUSTIN VILLAGE

WAY #1

910 CALLE NEGOCIO

SUITE 205

3251 1/4 UNIVERSITY

DRIVE

27261 LAS RAMBLAS

SUITE 160

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

SAN CLEMENTE, CA 92673

IRVINE, CA 92612

MISSION VIEJO, CA 92691

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/19 Statement of Ongoing Contracts as of 01/31/19

12District

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

Fed Aid

HA25

HB1

HB4N

HB4N

HB5

HA22

Pgm Code

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ROUTE 05 FROM BAKE PKWY TO JEFFREY

RD. IN CITY OF IRVINE

IN ORANGE COUNTY IN TUSTIN AND IRVINE

FROM ROUTE 133/5 SEPARATION TO ROUTE

5/55 SEPARATION

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

IN THE CITY OF TUSTIN AND SANTA ANA

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

Description 

HIGHWAY PLANTING & EROSION CONTROL

RESURFACE AC SURFACE WITH OGAC,

UPGRADE FIBER OPTIC CABLES, CCTV &

UPGRADE EXISTING AUDIO-VISUAL

ADD HOV LN, REMOVE CONCRETE BARRIER

PLANTING, IRRIGATION, ROCK BLANKET

Type Of Work

ACCU CONSTRUCTION INC

R.J. NOBLE COMPANY

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

SPINITAR

OHL USA

ACCU CONSTRUCTION, INC.

Contractor

SANTA ANA CA 92705

ORANGE  CA 92865

COMPTON  CA 90221

LA MIRADA  CA 90638

IRVINE  CA 92614

SANTA ANA  CA 92705

(714)641-4730

(714)637-1550

(310)669-8949

(714)367-2975

(949)242-4432

(714)641-4730

YACOUB, MOHAMAD

YACOUB, MOHAMMAD

ESSAYLI, MOUSSA

ESSAYLI,MOUSSA

NADERI, ARSALAN

Resident
Engineer

(949)279-8433

(949)279-8433

(949)279-8816

(949)279-8816

 

(949)279-8447

 $4,946,256

 $1,768,810

 $965,131

 $2,460,340

 $23,964,701

 $3,996,179

Bid + CCOs

 $4,932,791

 $1,645,268

 $230,663

 $2,073,556

 $0

 $1,588,266

Comp To  date

 $0

 $0

 $149,400

 $0

 $0

 $223,349

This Month

08/12/14

06/11/18

09/19/18

04/14/16

11/29/18

02/15/18

Awarded

09/08/14

06/28/18

10/08/18

05/06/16

12/27/18

03/05/18

Approved

01/04/19

01/31/19

05/23/19

11/15/21

09/23/20

Est Comp

 0%

 99%

 39%

 94%

 0%

 51%

%Time

 0%

 93%

 24%

 85%

 0%

 40%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0C8904

12-0N0804

Contract 

IM-X059-(055)E

HSIM- 005-(994)E

ACIM- 005-(996)E

NHP-X059-(068)E

CMLN-6212-(025)

ACNH-X059-(075)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2098 S GRAND AVE SUITE A

15505 EAST LINCOLN

15614 S. ATLANTIC AVE

16751 KNOTT AVENUE

1920 MAIN ST STE 310

2098 S. GRAND AVE. SUITE A

15700 TUSTIN VILLAGE

WAS, #1

6521 MARINE WAY T#1

6533 MARINE WAY

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY TR#4

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/19 Statement of Ongoing Contracts as of 01/31/19

12District

12-ORA-5-35.0/35

12-ORA-22-.3/2.9

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

Fed Aid

HB4

SHOPP

HB1

Pgm Code

ON ROUTE 05 NB OFF STATE COLLEGE

BLVD. / THE CITY DRIVE.

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

IN ORANGE COUNTRY AT VARIOUS

LOCATIONS FROM 0.1 MILE WEST OF

BROOKHURST STREET UNDERCROSSING IN

GARDEN GROVE TO BEDFORD ROAD OVE

IN ORANGE, SANTA ANA, AND TUSTIN ON

ROUTE 55 FROM 0.3 MILE NORTH OF  17TH

STREET TO 0.06 MILE SOUTH OF SANTIAGO

CREEK AND ON ROUTE

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

ROUTE 39 AT UTICA AVENUE IN CITY OF

HUNTINGTON BEACH.

Description 

MODIFY EXISTING SIGNALS, INSTALL

HIGHWAY REPLACEMENT PLANTING

IMPROVE/RECONFIGURE CHANNELIZATION,

RELOCATE FACILITIES AWAY FROM NONE

MODIFY SIGNALS, ADD SAFETY LIGHTING

MODIFY SIGNALS, SAFETY LIGHTING,

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRIFFITH COMPANY

POWELL CONSTRUCTORS INC

ACCU CONSTRUCTION, INC.

PTM GENERAL ENGINEERING

SERVICES, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

Contractor

IRVINE  CA 92606

BREA, CA 92821

FONTANA CA 92335

SANTA ANA  CA 92705

RIVERSIDE  CA 92504

COMPTON  CA 90221

(949)252-0441

(714)984-5500

(909)356-8880

(714)641-4730

(951)710-1000

(310)669-8949

NAJM, ELIE

GILCHRIST, WILLIAM

MAHDAVI, SAEED

NAJM, ELIE

ESSAYLI, MOUSSA

Resident
Engineer

(949)279-8826

(949)279-8438

(949)279-8575

 

(949)279-8826

(949)279-8826

 $396,392

 $3,260,000

 $11,260,463

 $1,298,320

 $1,666,661

 $412,245

Bid + CCOs

 $0

 $3,204,029

 $0

 $0

 $0

 $214,460

Comp To  date

 $0

 $7,051

 $0

 $0

 $0

 $27,200

This Month

09/21/18

07/12/16

12/13/18

11/30/18

12/13/17

08/01/18

Awarded

10/09/18

07/29/16

01/09/19

01/02/19

01/18/18

08/20/18

Approved

07/02/19

12/22/20

03/16/21

07/09/19

03/05/19

Est Comp

 0%

 100%

 0%

 0%

 0%

 59%

%Time

 0%

 94%

 0%

 0%

 0%

 52%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0P3904

12-0716U4

12-0M9004

12-0N5004

12-0M5204

12-0N9904

Contract 

SIMG- 005-(997)

LM-6212-(019)

HSNH-P022-(025)

ACNH-X059-(077)E

SNHG-P039-(035)E

SSTG-P039-(036)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

3050 E BIRCH STREET

8555 BANANA AVENUE

2098 S. GRAND AVE. SUITE A

5942 ACORN ST.

620 S.BRADFIELD AVENUE

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY, #2

6533 MARINE WAY

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/19 Statement of Ongoing Contracts as of 01/31/19

12District

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

Fed Aid

HB1

HA42

HA22

HB1

HA25

Pgm Code

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN THE CITY OF ORANGE, NORTHEAST

CORNER OF LINCOLN STREET/NOHL RANCH

AND SR-55.

Description 

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

UPGRADE SAFETY DEVICES

HIGHWAY PLANTING/IRRIGATION

PROPOSE PARK AND RIDE LOT FOR A

Type Of Work

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC

WESTCOAST PUBLIC WORK INC

KANAAN CONSTRUCTION, INC

Contractor

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

BALDWIN PARK  CA 91706

WOODLAND HILLS CA 91364

AZUSA CA 91702

(714)538-5156

(949)299-1400

(951)736-7600

(626)960-9502

(818)206-9990

(626)334-5775

NAJM, ELIE

MAHDAVI, SAEED

BERRIOS, JOSE

JOUBEEN, JAY

DICKSON, ERIC/ARSALAN

NADERI

JOUBEEN, JAY

Resident
Engineer

(949)279-8826

(949)279-8575

(949)279-8502

(949)279-8638

(949)724-2814

(949)279-8638

 $243,253

 $1,848,744

 $5,961,030

 $11,876,799

 $3,536,910

 $1,114,539

Bid + CCOs

 $244,936

 $367,220

 $1,333,361

 $8,951,888

 $3,691,598

 $166,154

Comp To  date

 $2,465

 $113,154

 $366,430

 $137,851

 $3,240

 $20,586

This Month

10/04/17

11/01/16

09/25/17

01/10/17

09/04/14

06/11/18

Awarded

10/27/17

11/28/16

10/27/17

01/30/17

09/30/14

07/13/18

Approved

12/11/19

06/19/19

07/10/19

07/10/19

12/26/18

04/10/20

Est Comp

 75%

 0%

 57%

 100%

 0%

 6%

%Time

 94%

 20%

 22%

 75%

 0%

 15%

% Work 

 

 

 

OVER RUN

PLANT EST

SATIS

 

Message

12-0N7104

12-0H2704

12-0J4004

12-0M5004

12-0H20U4

12-0Q4604

Contract 

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

ACHS-NHP0-(505)8

NHP-X059-(056)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

14425 JOANBRIDGE STREET

20058 VENTURA BLVD #318

230 SOUTH IRWINDALE AVENUE

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #3

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

1750 EAST 4TH STREET,

SUITE100

3251 1/4 UNIVERSITY

DRIVE T#2

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

SANTA ANA, CA 92705

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/19 Statement of Ongoing Contracts as of 01/31/19

12District

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/21.2

12-ORA-57-16.2/20.9

12-ORA-73-22.5/25.7

Fed Aid

HM4

HB4N

HB71

HB4N

HA22

Pgm Code

IN ORANGE COUNTY ON ROUTE 55 AT

SOUTH BOUND LINCOLN AVENUE OFF RAMP

AND ON ROUTE 91 AT EAST BOUND TUSTIN

AVENUE OFF RAMP.

IN ORANGE COUNTY, IN ANAHEIM AND COST

MESA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY IN FULLERTON,

PLACENTIA AND BREA ON SR-57 FROM

ORANGETHORPE AVENUE TO LAMBERT ROAD

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

Description 

HFST OVERLAY, SAFETY LIGHTING,

REPLACE AND INSTALL LIGHTING

HIGHWAY REPLACEMMENT PLANTING

UPGRADE PEDESTRIAN FACILITIES TO

HIGHWAY REPLACEMENT PLANTING

RESURFACING AC PAVEMENT ON FWY, &

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TRAFFIC LOOPS CRACKFILLING,

INC.

ACCU CONSTRUCTION, INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC

ACCU CONSTRUCTION, INC.

R.J. NOBLE COMPANY

Contractor

IRVINE  CA 92606

ANAHEIM  CA 92804

SANTA ANA  CA 92705

COMPTON  CA 90221

SANTA ANA  CA 92705

ORANGE  CA 92865

(949)252-0441

(714)520-4026

(714)641-4700

(310)669-8949

(714)641-4730

(714)637-1550

JOUBEEN, JAY

NAJM, ELIE

GILCHRIST, WILLIAM

NAJM, ELIE

NOWAK, JOHN

MUJTABA, ADIL

Resident
Engineer

(949)279-8638

(949)279-8826

(949)279-8438

(949)279-8826

(949)279-8511

(949)279-8397

 $875,530

 $509,373

 $1,652,778

 $1,154,105

 $1,505,443

 $6,376,408

Bid + CCOs

 $8,078

 $0

 $1,497,807

 $0

 $926,315

 $896,239

Comp To  date

 $0

 $0

 $2,460

 $0

 $160,407

 $209,479

This Month

10/11/18

03/23/18

09/19/17

11/09/18

02/15/18

12/01/17

Awarded

11/08/18

05/16/18

10/13/17

12/17/18

03/09/18

12/18/17

Approved

06/09/20

03/08/19

06/17/21

12/11/19

05/09/22

09/23/19

Est Comp

 3%

 0%

 0%

 0%

 71%

 52%

%Time

 1%

 0%

 0%

 0%

 59%

 14%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

12-0P7204

12-0Q0904

12-0F04A4

12-0M4804

12-0F03U4

12-0M9604

Contract 

HSNH-X059-(078)

  

  

ACNH-P057-(066)E

  

ACNH-P073-(126)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

946 S. EMERALD ST.

2098 S. GRAND AVE. SUITE A

15614 S ATLANTIC AVENUE

2098 S. GRAND AVE. SUITE A

15505 EAST LINCOLN AVE

3251 1/4 UNIVERSITY

DRIVE

6533 MARINE WAY, #2

15700 TUSTIN VILLAGE

WAY, #4

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY, T4

15700 TUSTIN VILLAGE

WAY, #3

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/19 Statement of Ongoing Contracts as of 01/31/19

12District

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

Fed Aid

HB1

HE12

HB71

HE13

HA22

Pgm Code

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

Description 

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

Contractor

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

IRVINE  CA 92618

(626)960-9502

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

(949)470-0500

RAVANIPOUR, MOHAMMAD

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8840

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

(949)279-8438

 $5,104,309

 $818,022

 $4,466,417

 $1,033,915

 $1,421,370

 $2,822,895

Bid + CCOs

 $4,775,278

 $772,197

 $404,437

 $957,844

 $1,300,727

 $2,147,752

Comp To  date

 $5,988

 $4,032

 $78,747

 $0

 $5,468

 $252,289

This Month

09/06/16

09/22/15

12/29/17

04/09/18

03/20/17

02/21/18

Awarded

09/28/16

10/14/15

02/09/18

04/27/18

04/06/17

03/20/18

Approved

02/14/19

07/23/19

08/02/19

01/08/19

11/09/20

06/11/19

Est Comp

 48%

 83%

 60%

 93%

 100%

 56%

%Time

 92%

 93%

 9%

 93%

 91%

 76%

% Work 

 

 

 

COMPLETED

 

 

Message

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

Contract 

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

ACNH-X059-(076)

4 06-2 E -()

9062- E  -()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

320 GODDARD WAY SUITE 150

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

15700 TUSTIN VILLAGE

WAY #4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

01/07/19

Location
Storm Water
Plan
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12District

12-ORA-91-13.4/14.1

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.3/18.7

Fed Aid

HB4N

HA22

HA23

HA22

HB1

Pgm Code

RTE 91 PERALTA WB WEIGH STATION.

IN IRVINE ON RTE 133 FROM RTE 405 TO

RTE 241.

IN ORANGE COUNTY, IN IRVINE FROM SAN

DIEGO CREEK TO ROUTE 133/5 SEPARATION

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

NB RTE 241 OFF-RAMP TO SANTA

MARGARITA PKWY IN THE CITY OF SANTA

MARGARITA.

Description 

RENEW AND UPGRADE PERALTA WB WEIGH

RELOCATE FACILITIES, CONSTRUCT

REMOVE AND REPLACE RHMA ON RAMPS

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

IMPROVE OFF RAMP CORNER SIGHT

Type Of Work

SPECTRUM CONSTRUCTION GROUP,

INC.

ORTIZ ENTERPRISES, INC.

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

BEADOR CONSTRUCTION COMPANY,

INC.

Contractor

IRVINE  CA 92618

IRVINE  CA 92618

ORANGE  CA 92867

STANTON  CA 90680

ORANGE  CA 92856

CORONA  CA 92883

(949)299-1400

(949)753-1414

(714)769-7025

(714)828-4882

(714)637-1550

(951)674-7352

GILCHRIST, BILL

GILCHRIST, BILL

PIRZADEH, BEHROOZ

RAVANIPOUR, MOHAMMAD

YACOUB,MOHAMAD

RUDA, NABIL

Resident
Engineer

(949)279-8434

(949)279-8438

(949)279-8595

(949)279-8601

(949)279-8433

(949)279-8491

 $5,913,995

 $1,891,970

 $753,668

 $14,282,777

 $3,625,961

 $937,300

Bid + CCOs

 $1,359,492

 $942,550

 $707,342

 $14,814,560

 $3,559,503

 $0

Comp To  date

 $767,413

 $129,278

 $0

 $10,700

 $0

 $0

This Month

10/18/18

06/28/18

05/01/18

01/05/16

11/16/17

09/26/18

Awarded

11/08/18

07/25/18

05/16/18

02/03/16

12/26/17

10/22/18

Approved

09/26/19

03/26/20

12/21/18

02/28/19

12/26/18

08/27/19

Est Comp

 6%

 19%

 100%

 65%

 100%

 0%

%Time

 23%

 50%

 100%

 96%

 100%

 0%

% Work 

 

 

COMPLETED

 

COMPLETED

 

Message

12-0N2704

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0N3004

Contract 

  

ACNH-P133-(015)E

  

NHP-X059-(064)E

ACST-P142-(016)E

HSST-P241-(006)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

32 EDELMAN

6 CUSHING SUITE 200

933 N. BATAVIA ST.

8051 MAIN STREET

PO BOX 620

26320 LESTER CIRCLE

3251 1/4 UNIVERSITY

DRIVE T#2

15700 TUSTIN VILLAGE

WAY T4

3251 1/4 UNIVERSITY

DRIVE, #1

6521 MARINE WAY #1

6521 MARINE WAY, #1

15700 TUSTIN VILLAGE

WAY #3

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

12/21/18

12/26/18

Location
Storm Water
Plan
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12District

 $2,994,873 $193,326,327 $281,344,084

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

12-ORA-405-6.9/10.3

Fed Aid

HB4

HB1

Pgm Code

IN ORANGE COUNTY, I-405 AUX LANE

SOUTHBOUND - UNIVERSITY TO RTE. 133

IN THE CITY OF IRVINE, BETWEEN RTE.

133 AND SAND CANYON AVENU

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN IRVINE AND COSTA MESA FROM

JAMBOREE ROAD OVERCROSSING TO ROUTE

73/405 SEPERATION

Description 

CONSTRUCT AUX. LANES.

REPLACE K-RAIL & EXTEND SB AUX

GAP CLOSURE, REPLACE TEMPORARY

Type Of Work

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

CHUMO CONSTRUCTION INC

Contractor

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

BALDWIN PARK  CA 91706

(626)960-9502

(626)960-9502

(626)960-9502

ZOKAI, FARID

Resident
Engineer

 

(949)279-8435

 

 $3,977,383

 $18,133,289

 $2,537,886

Bid + CCOs

 $0

 $17,070,530

 $0

Comp To  date

 $0

 $130,291

 $0

This Month

09/19/18

11/29/16

12/19/18

Awarded

10/09/18

12/21/16

01/18/19

Approved

12/13/19

Est Comp

 0%

 64%

 0%

%Time

 0%

 93%

 0%

% Work 

 

 

 

Message

12-0H0454

12-0M3504

12-0P2204

Contract 

  

ACHS-IM40-(298)2

SIMG-405 -(001) 

  

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

15700 TUSTINE VILLAGE

WAY, #2

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan



12-0N9104

12-0M4904

12-0Q7604

12-0F96A4

12-0F96G4

12-0F96E4

12-0J61U4

12-0N6504

12-0H0284

12-0N2204

12-0C8904

12-0N0804

12-0P3904

12-0716U4

12-0M9004

12-0N5004

12-0M5204

12-0N9904

12-0N7104

12-0H2704

12-0J4004

12-0M5004

Contract

12-ORA-1-18.4/18.4

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.0/8.7

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-22.0/24.3

12-ORA-5-23.2/30.3

12-ORA-5-23.8/23.8

12-ORA-5-30.3/34

12-ORA-5-33.3/34.5

12-ORA-5-35.0/35

12-ORA-22-.3/2.9

12-ORA-22-5.6/10.9

12-ORA-22-11.7/13.2

12-ORA-39-.6/22.2

12-ORA-39-1.9/1.9

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-55-1.2/17.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



12-0H20U4

12-0Q4604

12-0P7204

12-0Q0904

12-0F04A4

12-0M4804

12-0F03U4

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0N0904

12-0N2704

12-0N1004

12-0Q7804

12-0N1104

12-0N6004

12-0N3004

12-0H0454

12-0M3504

Contract

12-ORA-55-2.0/5.9

12-ORA-55-17.0/17

12-ORA-55-17.2/17.2

12-ORA-55-/0

12-ORA-57-12.3/15.2

12-ORA-57-16.2/21.2

12-ORA-57-16.2/20.9

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-5.2/6.4

12-ORA-91-13.4/14.1

12-ORA-133-7.8/13.7

12-ORA-133-8.6/9.6

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.3/18.7

12-ORA-405-2.4/3.9

12-ORA-405-2.6/5.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



12-0P2204

Contract

12-ORA-405-6.9/10.3

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

12

District

 $5,413,543

Work Completed This Period

 Statement of Ongoing Contracts -Summary

12District

 $281,344,084  $193,326,327

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $5,911,387

 $26,108,209

 $8,092,378

 $26,941,829

 $214,290,281

 Bid + CCO

 $5,163,454

 $8,013,747

 $3,963,940

 $9,347,732

 $166,837,455

 Work Comp

District Total:

Work completed this Period:  $5,413,543

-I-

-F-

-S-

-SH-
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